COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C21256 ESTI MATE

PCN: 21256- BI D

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 15: 24: 36

NO 0005 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 82.0 DAYS TIME ALLOW 154 WORK DAYS
US24 - 8TH ST TO WEST OF MANI TQU PERCENT TIME:  53.25 ORI G TIME ALLOW 154 WORK DAYS
PROJECT NO STMD242- 077

US24 - 8TH ST TO MEST OF MANI TOU SPRI NGS

NAME OF ROAD:

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO.

12/ 20/ 2019 DATE TI ME STARTED 06/10/2019

06/ 24/ 2019

PAY PERI OD ENDI NG

P. 0. BOX 659 DATE LET 03/ 28/ 2019 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMT: $ 10,694,523.40 PARTI Cl PATI NG $ 5, 266, 956. 31 $ 958, 570. 71
AWARD PRQIJECT AMT: $ 9,699,261.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 25% TOTAL EARNI NGS 5, 266, 956. 31 958, 570. 71
FUNDS AVAI LABLE: $ 5,427,567.09 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 266, 956. 31 958, 570. 71
TOTAL CLAI MB: $ 0.00 RETAI NAGE -131, 800. 69 -18, 273. 92
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 5,135, 155. 62 940, 296. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 5,135, 155. 62 940, 296. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 940,206.79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

ROADWAY 21256

CAT NO0200

0005 202- 00090

0010

202- 00201

0015

202- 00203

0020

202- 00206

0025

202- 00220

0030

202- 00240

0035

202- 00246

0040

202- 00250

0045

202-01130

0050

202- 01300

0055 202- 06000

C21256

Renpva

Renova

Renpva

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

*Renoval

Renpva

21256-BI D
STMD242- 077

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Curb and Cutter

Concrete Curb Ranp

Mat

Asphal t

Asphalt Mat (Pl aning)

Asphal t Mat (Pl ani ng) (Special)

Pavenent

Mar ki ng

Guardr ai

Type 3

End Anchor age

Det our

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
284. 000
EACH
7. 00000
3, 467. 000
LF
5. 00000
5. 000
LF
2. 50000
9. 000
sy
12. 00000
983. 000
5%
15. 00000
270, 620. 000
5%
2. 00000
5, 346. 000
5%
12. 00000
169, 548. 000
SF
0. 52000
6, 269. 000
LF
2. 75000
11. 000
EACH
220. 00000
1. 000
LS

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

231, 049
0. 000
000

000

231, 049

4, 322.000
0. 000

4,322. 000

. 000
2,149.
2, 401.

000
000

2,725.000
0. 000

2,725.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 12/20/ 2019

1,117

.00

.00

.00

.00

.00

.00

.00

48

.00

.00

.00

15: 24: 36

AMOUNT

462,098

51, 864

1,248

7,493

440.

.00

.00

.00

.00

.00

00

00

52

75

00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00060

203- 01500

203- 01594

203- 01597

207- 00205

208- 00002

208- 00020

208- 00045

208- 00070

208- 00103

208- 00105

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

ROADWAY 21256

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Conbi nati on Loader

*Pot hol i ng

*Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
329. 000
cy
55. 00000
20. 000
HOUR
135. 00000
20. 000
HOUR
75. 00000
40. 000
HOUR
204. 00000
194. 000
cy
31. 50000
925. 000
LF
4. 50000
980. 000
LF
2. 75000
1. 000
EACH
2, 000. 00000
1. 000
EACH
3, 750. 00000
40. 000
HOUR
50. 00000
40. 000
HOUR

105. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 12/ 20/ 2019

2,000

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15: 24: 36

AMOUNT

2,250

2,000

3,750

.00

.00

.00

.00

.00

00

.00

00

00

.00

.00



CONTI D

ROADWAY 21256

CAT NO0200

0115 208-00106

0120

208- 00107

0125

208- 00300

0130

210- 04200

0135

212-00006

0140

212-00032

0145

213- 00004

0150

213- 00061

0155

240- 00010

0160

240- 00020

0165 304-06007

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Tenporary Berns

*Adj ust Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

of Nests

*Renoval

Netting

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
150. 00000
60. 000
HOUR
100. 00000
200. 000
LF
20. 00000
655. 000
LF
16. 00000
0. 400
ACRE
884. 50000
0. 400
ACRE
2, 325. 00000
0. 400
ACRE
2, 800. 00000
80. 000
LB
2. 75000
40. 000
HOUR
104. 50000
5, 280. 000
%
3. 00000
401. 000
cy

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0170 304-08002  Aggregate Base Course (Shoul der Material) 665. 000 0. 000
cY 0. 000 0. 00
95. 00000 0. 000 0. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 164. 430 25, 609. 97
155. 75000 164. 430 25, 609. 97
0180 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 404. 800 23. 860
TON 0. 000 0. 00
95. 50000 23. 860 2,278.63
0185 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 38, 017. 000 27,857.090
TON 1, 876. 490 158, 094. 28
84. 25000 29, 733. 580 2,505, 054. 12
0190 411-10255 *Enulsified Asphalt (Sl ow Setting) 13, 880. 000 9, 751. 000
GAL 0. 000 0. 00
3. 00000 9, 751. 000 29, 253. 00
0195 506-01020 Geogrid Rei nforcement 1, 115. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0200 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (31" M3S) 5, 975. 000 2,725.000
LF 0. 000 0. 00
23. 00000 2,725. 000 62, 675. 00
0202 606-00350 Gdrail Ty 3 (D) (6-3) 950. 000 950. 000
LF 0. 000 0. 00
35. 76710 950. 000 33,978.75
0205 606-01340 *End Anchorage Type 3D 6. 000 1.000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0206 900- 00007 Added Item (Each)/ Reset Quadguard End Treat ment 1. 000 0. 000
EACH 1. 000 8,728.75
8, 728. 75000 1.000 8,728.75
0210 606-01370 *Transition Type 3G 9. 000 0. 000
EACH 0. 000 0. 00

3,100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

606- 01380

606- 02005

608- 00010

609- 60011

612-00001

612- 00002

612-00003

612- 00021

612-00041

612- 00042

625- 00000

C21256
21256-BID
STMD242- 077

ROADWAY 21256

| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Fl ared)

*Concrete Curb Ranmp

*Curb Type

Del i neat or

Del i neat or

Del i neat or

Del i neat or

Del i neat or

Del i neat or

6 (Section M

(Type 1)

(Type I'l)

(Type I11)

(Type |) (Barrier)

(Flexible) (Type I)

(Flexible) (Type Il)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 600. 00000
5. 000
EACH
2, 300. 00000
15. 000
sy
190. 00000
3, 497. 000
LF
8. 50000
419. 000
EACH
16. 00000
207. 000
EACH
17. 25000
82. 000
EACH
18. 00000
76. 000
EACH
55. 00000
6. 000
EACH
55. 00000
5. 000
EACH
60. 00000
1. 000
LS

42,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

2,300

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY 21256

CAT NO0200

0270 626- 00000

0275

627- 00009

0280

627-00011

0285

627-01010

0290

627- 30405

0295

627-30410

0300

630- 00000

0305

630- 00007

0310

630- 00012

0315

630- 00031

0320 630-00040

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Courtesy Patrol

Traffic Incident Managenent Pl an Devel opnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

960, 000. 00000

494. 000
GAL
60. 00000
1, 823. 000
GAL
31. 00000
16, 131. 000
SF
11. 00000
1, 368. 000
SF
16. 00000
4, 990. 000
SF
11. 00000
1,677.250
HOUR
32. 00000
60. 000
DAY
312. 00000
154. 000
DAY
1, 310. 00000
600. 000
HOUR
125. 00000
1. 000
LS

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.546
0. 364
0.910

0. 000
0. 000
0. 000

1, 445. 000
89. 000
1, 534. 000

0. 000
0. 000
0. 000

0. 000
511. 500
511. 500

0. 000
3, 987. 000
3, 987. 000

1, 330. 500
346. 750
1,677.250

18. 000
8. 000
26. 000

66. 000
23. 000
89. 000

148. 750
34.000
182. 750

0.500
0. 000
0.500

Page 7

ESTI MATE RUN 12/ 20/ 2019

349, 440

2,759

8,184

43, 857

11, 096

2,496

30, 130

4, 250

00

.00

00

.00

00

00

00

00

00

00

.00

15: 24: 36

AMOUNT

873, 600

47,554

8,184

43, 857

53,672

8,112

116, 590

22,843

250.

00

.00

00

.00

00

00

00

00

00

75

00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0325 630-00041  Traffic Incident Management Plan |nplementation 6. 000 2.000
MON 0. 500 150. 00
300. 00000 2.500 750. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 10. 000 1.500
EACH 0. 000 0. 00
300. 00000 1.500 450. 00
0335 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 52.000 26. 000
EACH 0. 000 0. 00
30. 00000 26. 000 780. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 26. 500
EACH 0. 000 0.00
35. 00000 26.500 927.50
0350 630-80348 *Construction Information Sign 4.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0355 630-80355 *Portabl e Message Sign Panel 6. 000 1.500
EACH 0. 000 0. 00
3, 720. 00000 1.500 5, 580. 00
0360 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 580. 00000 1.500 2,370.00
0365 630-80360  *Drum Channel i zi ng Device 104. 000 50. 500
EACH 0. 000 0. 00
17. 00000 50. 500 858. 50
0370 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0375 630-80370  Concrete Barrier (Temporary) 1, 960. 000 480. 000
LF 0. 000 0. 00

50. 00000 480. 000 24, 000. 00



CONTI D

ROADWAY 21256

CAT NO0200

0380 630-80371

0385

630- 80380

0390

630- 80511

0395

630- 85010

0400

630- 85041

0405

700- 70010

0410

700- 70011

0415

700-70012

0420

700- 70016

0425

700- 70019

0430 700-70023

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

Reset Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

I npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 940. 000
LF
12. 00000
500. 000
EACH
10. 00000
1. 000
LS
3, 500. 00000
3. 000
EACH
5, 750. 00000
151. 000
DAY
440. 00000
300, 000. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
125, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
19, 200. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

102. 000
378. 000
480. 000

175. 000
0. 000
175. 000

0. 000
0. 000
0. 000

1. 000
0.500
1.500

132. 000
19. 000
151. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 745. 840
0. 000
3, 745. 840

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 12/ 20/ 2019

4,536

2,875

8, 360

00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

5,760

1,750

8, 625

66, 440

3,745

00

00

.00

00

00

.00

.00

.00

84

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0435 700-70025 F/A Quality Incentive Payment 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70210 F/A Lights (Reset Light Standard) 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 7,210,172.91$ 663, 683.48 $ 4, 498, 962. 08
CAT NO0201 ROADWAY 21256 Part B

0450 201-00001 Cl earing and G ubbing 0. 800 0. 400
ACRE 0. 000 0. 00
14, 000. 00000 0. 400 5, 600. 00
0455 202- 00010 Renoval of Tree 29. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0460 202-00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0465 202-00027 Renoval of Riprap 300. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0. 00
0470 202-00090 Renoval of Delineator 19. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0.00
0475 202-00195 Renoval of Median Cover 1, 245. 000 0. 000
5% 43. 000 129. 00
3. 00000 43. 000 129. 00
0480 202-00200 Renoval of Sidewal k 214. 000 0. 000
SY 26. 000 156. 00

6. 00000 26. 000 156. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0485 202-00203 Renoval of Curb and Gutter 2, 601. 000 642. 000
LF 0. 000 0. 00
2.50000 642. 000 1, 605. 00
0490 202-00206 Renoval of Concrete Curb Ranp 52. 000 0. 000
SY 21.000 252.00
12. 00000 21.000 252.00
0495 202-00220 Renoval of Asphalt Mat 1, 781. 000 622. 000
Sy 0. 000 0. 00
15. 00000 622. 000 9, 330. 00
0500 202-00250 *Renpval of Pavenent Marking 7,381. 000 1, 490. 000
SF 0. 000 0. 00
0. 52000 1, 490. 000 774.80
0505 202-00810 Renoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0510 202-00821 Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0515 202- 00827 *Renpval of Pull Box 4.000 0. 000
EACH 1.000 250. 00
250. 00000 1. 000 250. 00
0520 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0525 202-01130 *Renoval of Guardrail Type 3 1, 236. 000 0. 000
LF 78.000 214.50
2.75000 78. 000 214.50
0530 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 1. 000 220. 00
220. 00000 1.000 220.00
0535 203- 00000 Uncl assi fi ed Excavation 1, 596. 000 0. 000
cY 535. 000 26, 750. 00

50. 00000 535. 000 26, 750. 00



CONTI D: C21256

PCN: 21256-BI D

PRQIECT STMD242- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 ROADWAY 21256 Part B

0540 203-01597 *Pot hol i ng

0545 207-00205 *Topsoi |

0550 208-00008 *Erosion Log Type 2 (12 Inch)

0555 208-00035  *Aggregate Bag

0560 208-00045 Concrete Washout Structure

0565 208- 00070 Vehi cl e Tracki ng Pad

0570 208-00103 Renoval and Di sposal of Sedinent

0575 208-00105 Renoval and Disposal of Sedi ment

0580 208-00106 *Sweepi ng (Sedi nent Renoval)

0585 208- 00207 Erosi on Control Managenent

0590 208-00400 \Water Contro

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
HOUR
204. 00000
350. 000
cYy
31. 50000
6, 650. 000
LF
7.50000
635. 000
LF
6. 75000
2.000
EACH
2, 000. 00000
4.000
EACH
3, 750. 00000
(Labor) 500. 000
HOUR
50. 00000
(Equi prent) 600. 000
HOUR
105. 00000
300. 000
HOUR
150. 00000
135. 000
DAY
50. 00000
1. 000
LS

45, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 500
0. 000
17. 500

0. 000
0. 000
0. 000

1, 520. 000
0. 000
1, 520. 000

80. 000
555. 000
635. 000

1. 000
0. 000
1. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 12/ 20/ 2019

3,746

3,750

.00

.00

.00

25

.00

00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

3,570

11, 400

4,286

2,000

3,750

1, 100.

00

.00

00

25

00

00

.00

.00

.00

00

.00



CONTI D

CAT NO0201

0595 210-00815

0600

210- 01000

0605

211- 03005

0610

212- 00006

0615

212-00032

0620

213- 00002

0625

213- 00061

0630

214- 00205

0635

214- 00350

0640

216- 00201

0645 216-00301

C21256

21256-BID
STMD242- 077

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY 21256 Part B
Reset Sign Panel 1. 000
EACH
250. 00000
*Reset Fence 494. 000
LF
25. 50000
Dewat eri ng 1. 000
LS
15, 000. 00000
*Seedi ng (Native) 0. 800
ACRE
884. 50000
*Soi | Condi tioning 0. 800
ACRE
2,325. 00000
*Mul chi ng (Weed Free Hay) 0. 800
ACRE
3, 250. 00000
*Mul ch Tacki fier 160. 000
LB
2.75000
*Deci duous Tree (5 Gallon Container) 29. 000
EACH
110. 00000
*Deci duous Shrub (5 Gallon Contai ner) 34. 000
EACH
55. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 100. 000
Cl ass
Sy
2.75000
*Turf Reinforcenment Mat (Class 1) 10. 000
SY

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0650 240-00010 *Renpoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0655 240-00020 Netting 612. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0660 304-06000  Aggregate Base Course (Cl ass 6) 1, 735. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0665 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 35. 000 0. 000
TON 0. 000 0. 00
155. 75000 0. 000 0. 00
0670 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 867. 000 0. 000
TON 336. 950 32,178.73
95. 50000 336. 950 32,178.73
0675 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 446. 000 0. 000
TON 0. 000 0. 00
84. 25000 0. 000 0. 00
0680 411-10255 *Enul sified Asphalt (Sl ow Setting) 260. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0685 503-00018 *Drilled Shaft (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0690 503-00036 *Drilled Shaft (36 Inch) 15. 000 0. 000
LF 0. 000 0. 00
395. 00000 0. 000 0. 00
0695 503-00042 *Drilled Shaft (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
425. 00000 0. 000 0. 00
0700 503-00048 *Drilled Shaft (48 Inch) 44,000 44.000
LF 0. 000 0. 00

475. 00000 44.000 20, 900. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0705 503-00054 *Drilled Shaft (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0. 00
0710 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 287.500 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0715 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0720 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0725 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0. 00
0730 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0735 608- 00000 *Concrete Sidewal k 735. 000 0. 000
SY 735. 000 36, 750. 00
50. 00000 735. 000 36, 750. 00
0740 608-00010 *Concrete Curb Ranp 99. 000 0. 000
SY 48. 000 9, 120. 00
190. 00000 48. 000 9, 120. 00
0745 609-21011 *Curb and GQutter Type 2 (Section I-M 2,499. 000 0. 000
LF 0. 000 0.00
16. 25000 0. 000 0. 00
0750 609-21013 *Curb and Gutter Type 2 (Section I-M (Special) 361. 000 0. 000
LF 230. 000 6, 440. 00
28. 00000 230. 000 6, 440. 00
0755 609-21020 *Curb and Gutter Type 2 (Section |I-B) 81. 000 0. 000
LF 28. 000 784. 00

28. 00000 28. 000 784.00



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0760 609-21021

0765

610- 00026

0770

612-00001

0775

612- 00002

0780

612-00003

0785

613- 00206

0790

613- 00306

0795

613- 07005

0800

613- 10000

0805

613-13006

0810 614-00011

C21256

STMD242- 077

21256-BID

| TEM
DESCRI PTI ON

*Curb and CGutter Type 2 (Section I1-M

*Medi an Cover

Mat eri al

(6 Inch Patterned Concrete)

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

Condui t

*2 Inch Electrical ( Bor ed)

Condui t

*3 Inch Electrical

( Bor ed)

*Type Five Pull Box

*Wring

*Lum nare (LED) (8500 Lunens)

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 070. 000
LF
21. 00000
7, 031. 000
SF
11. 00000
11. 000
EACH
16. 00000
15. 000
EACH
17. 25000
7.000
EACH
18. 00000
540. 000
LF
18. 50000
1, 000. 000
LF
19. 00000
5. 000
EACH
1, 112. 00000
1. 000
LS
6, 500. 00000
4. 000
EACH
885. 00000
139. 000
SF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
541. 000
541. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

237.000
0. 000
237.000

447.000
0. 000
447.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 12/ 20/ 2019

11, 361.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

11, 361.

4,384

8,493

1,112,

00

.00

.00

.00

.00

50

00

00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0815 614-00012 Sign Panel (Cass I1) 173. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0820 614-00014 *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0825 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0830 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0835 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
615. 00000 0. 000 0. 00
0840 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0845 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0850 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 150. 00000 0. 000 0.00
0855 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0860 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 105. 00000 0. 000 0.00
0865 614-72886 *Intersection Detection System (Camnera) 4.000 0. 000
EACH 0. 000 0. 00

6, 300. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0870 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 200. 00000 0. 000 0. 00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 950. 00000 0. 000 0. 00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 250. 00000 0. 000 0. 00
0885 614-81525 *Traffic Signal-Light Pole Steel (2-25&50 Foot Mast 1. 000 0. 000
Ar
" EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0890 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0895 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0900 614-87412  *Fiber Optic Cable (Single Mde) (12 Strands) (Install 25. 000 0. 000
onl
2 LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0905 615-00150 Enbanknent Protector (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0910 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 148. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0915 627-01010 *Prefornmed Pl astic Pavenment Marking (Type 1) (Inlaid) 5, 651. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0920 627-30405 *Prefornmed Thernopl astic Pavement MarKking 303. 000 0. 000
(Vord-Symbol) SF 0.000 0.00

16. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0925 627-30411

0930

630- 00000

0935

630- 80335

0940

630- 80341

0945

630- 80342

0950

630- 80355

0955

630- 80357

0960

630- 80360

0965

630- 80370

0970

630-80371

0975 630-80380

C21256

STMD242- 077

21256-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY 21256 Part B
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 1, 600. 000
Li ne
) SF
12. 00000
*Fl aggi ng 500. 000
HOUR
32. 00000
*Barricade (Type 3 MA) (Tenporary) 8. 000
EACH
55. 00000
*Construction Traffic Sign (Panel Size A) 11. 000
EACH
30. 00000
*Construction Traffic Sign (Panel Size B) 38. 000
EACH
35. 00000
*Portabl e Message Sign Panel 4. 000
EACH
3, 720. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000
Type)
EACH
1, 580. 00000
*Drum Channel i zi ng Device 75. 000
EACH
17. 00000
Concrete Barrier (Tenporary) 2, 568. 000
LF
50. 00000
Reset Concrete Barrier (Tenporary) 3,136. 000
LF
12. 00000
*Traffic Cone 100. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

7.500
0. 000
7.500

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1, 284. 000
0. 000

1, 284. 000

534. 000
0. 000

534. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

60.

262.

7,440

17.

64, 200

6, 408

.00

.00

.00

00

50

00

.00

00

00

00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 21256- Bl D ESTI MATE RUN 12/ 20/ 2019
PRQIECT STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY 21256 Part B
0980 630-85010 I mpact Attenuator (Tenporary) 5. 000 2.000
EACH 0. 000 0. 00
5, 750. 00000 2.000 11, 500. 00
0985 630-85041 *Mobi | e Attenuator 30. 000 7.000
DAY 0. 000 0. 00
440. 00000 7.000 3, 080. 00
0990 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 250 10, 000. 00
40, 000. 00000 0. 250 10, 000. 00
0995 700-70195 F/A Uilities and Mintenance of Field Facilities 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,784,068.72$ 142,101.48 $ 305, 878. 28
CAT NO0300 STRUCTURES 21256
1000 202-00425 Renoval of Bridge Railing 2,314.000 386. 000
LF 205. 000 1, 640. 00
8. 00000 591. 000 4,728.00
1005 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 437.000 379. 550
SY 0. 000 0. 00
350. 00000 379. 550 132, 842.50
1010 202-00460 *Renpval of Portions of Present Structure (Class 3) 25. 000 1. 260
Sy 0. 000 0. 00
1, 000. 00000 1.260 1, 260. 00
1015 206-00065 *Structure Backfill (FlowFill) 4.000 0. 000
cY 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
1020 515-00120  *Waterproofing (Menbrane) 5, 338. 000 987. 000
SY 2,479. 000 47,720. 75
19. 25000 3, 466. 000 66, 720. 50
1025 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 789. 000 168. 000
LF 0. 000 0. 00
192. 00000 168. 000 32, 256. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21256-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0005 15: 24: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES 21256

1030 601-03040 *Concrete Cass D (Bridge) 47.000 13. 000
cy 0. 000 0. 00
1, 600. 00000 13. 000 20, 800. 00
1035 601- 03057 *Concrete O ass DR 59. 000 18.700
cY 0. 000 0. 00
2, 250. 00000 18. 700 42,075.00
1040 601-51005  Gal vani ¢ Anodes 2, 310. 000 468. 000
EACH 0. 000 0. 00
16. 50000 468. 000 7,722.00
1045 602-00000 Rei nforcing Steel 5, 245. 000 4,343. 190
LB 0. 000 0. 00
3. 75000 4,343.190 16, 286. 96
1050 606-11010 *Bridge Rail Type 10R 2,314. 000 0. 000
LF 591. 000 103, 425. 00
175. 00000 591. 000 103, 425. 00

CAT 0300 CURRENT AMI $ 1,128,390.25% 152,785.75$%  428,115.96
CAT NO0301 STRUCTURES 21256 Part B

1055 202-00246 *Rermoval of Asphalt Mat (Planing) (Special) 780. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
1060 202-00425 Renoval of Bridge Railing 312. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1065 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 24.000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0. 00
1070 202-00460  *Renpval of Portions of Present Structure (C ass 3) 5. 000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1075 202-00502  *Renoval of Portions of Present Structure 23.000 0. 000
cY 0. 000 0. 00

950. 00000 0. 000 0.00



CONTI D

STRUCTURES 21256 Part B

CAT NO0301

1080 206-00000

1085

206- 00065

1090

206- 00100

1095

206- 01781

1100

206- 01782

1105

210- 01000

1110

420-00112

1115

502-11274

1120

506- 00224

1125

506- 00612

1130 515-00120

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

Structure Excavation

*Structure Backfill

(FlowFill)

Structure Backfill

(Cass 1)

Shoring (Area 1)

Shoring (Area 2)

*Reset

Fence

Geotextile (Drainage) (Cass 1)

St eel

Piling (HP 12x74)

Riprap (24 Inch)

Matrix Riprap (12 Inch)

*\Wat er proof i ng (Menbrane)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

410. 000

cy
55. 00000
10. 000

cy
1, 750. 00000
229. 000

cy
70. 00000
1. 000

LS
0. 01000
1. 000

LS
0. 01000
76. 000

LF
25. 50000
1, 308. 000

sy
3. 00000
213. 000

LF
225. 00000
1,012. 000

cy
100. 00000
120. 000

cy
300. 00000
579. 000

5%

19. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 23
ESTI MATE RUN 12/ 20/ 2019
15: 24: 36

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21256

PCN: 21256-BID

PRQIECT STMD242- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES 21256 Part B

1135 515-00400 *Concrete Seal er

1140 601-03040 *Concrete Class D (Bridge)
1145 601- 06100 Concrete (Patching)
1150 601-51005 Gal vani ¢ Anodes
1155 602- 00000 Rei nforcing Steel
1160 602-00020 Rei nforcing Steel (Epoxy Coat ed)
1165 606-11010 *Bridge Rail Type 10R
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1170 620- 00002 Field Ofice (Cass 2)

1175 620-00012

Field Laboratory (C ass 2)

1180 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
52. 000
sy
55. 75000
98. 000
cy
1, 600. 00000
4. 000
cy
3, 000. 00000
145. 000
EACH
16. 50000
2, 245. 000
LB
3. 75000
15, 175. 000
LB
1. 50000
156. 000
LF
175. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
17, 500. 00000
1. 000
EACH
11, 000. 00000
2.000
EACH
2, 750. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

537,891.52 % 0

1. 000
0. 000 0. 00

1. 000 17, 500. 00

1. 000
0. 000 0.00

1. 000 11, 000. 00

2.000
0. 000 0. 00
2.000 5, 500. 00

10, 694,523.40 % 958,570.71 $ 5, 266, 956. 32



